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ESTIMATE RUN 04/20/2020

ESTIMATE SUMMARY 14:36:26

CONTID: C22100         ESTIMATE NO: 0003 PROG 2005

PCN: 22100-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50C - 23RD LANE DRAINAGE IMPROVEMENTS PERCENT TIME:

PROJECT NO: STA0504-905                   

US50C - 23RD LANE DRAINAGE IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING

1541 STOCKYARD ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,787,789.00 PARTICIPATING $ $ 505,104.00

AWARD PROJECT AMT: 1,637,795.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,679.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.16

WORK DAYS

WORK DAYS

74.91%

448,610.37

505,104.00

505,104.00

501,424.18

$

$

$

$

1,339,178.63

0.00

1,339,178.63

0.00

1,339,178.63

-24,566.93

0.00

1,314,611.70

0.00

AMOUNT DUE 1,314,611.70 501,424.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 501,424.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

56.0 TIME ALLOW: 69

ORIG TIME ALLOW: 69

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/16/201904/18/2020

11/14/2019

11/22/2019

12/03/2019

12/16/2019
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PCN: 22100-BID    ESTIMATE RUN 04/20/2020

PROJECT: STA0504-905                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0010 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

70.000

LF  

30.00000

0015 Removal of Concrete Pavement (Special) 0.000

0.000

202-00212  
 

0.000.000

0.00

50.000

SY  

20.00000

0020 Removal of Asphalt Mat 1,861.000

1,060.000

202-00220  
 

23,368.002,921.000

8,480.00

2,921.000

SY  

8.00000

0025 Sawing Concrete (6 Inch) 0.000

0.000

202-05006  
 

0.000.000

0.00

118.000

LF  

10.00000

0030 Sawing Asphalt Material (6 Inch) 1,394.000

32.000

202-05026  
 

1,426.001,426.000

32.00

5,958.000

LF  

1.00000

0035 Blading 0.000

1.500

203-01500  
 

67.501.500

67.50

20.000

HOUR

45.00000

0040 Potholing 31.500

15.000

203-01597  
 

6,975.0046.500

2,250.00

100.000

HOUR

150.00000

0045 Laborer 2.000

0.000

203-02330  
 

70.002.000

0.00

20.000

HOUR

35.00000

0050 Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

50.000

CY  

80.00000

0055 Erosion Log Type 1 (9 Inch) 0.000

22.000

208-00012  
 

110.0022.000

110.00

200.000

LF  

5.00000
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PCN: 22100-BID    ESTIMATE RUN 04/20/2020

PROJECT: STA0504-905                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 64.000

32.000

208-00035  
 

1,920.0096.000

640.00

96.000

LF  

20.00000

0065 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0070 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

40.000

LF  

10.00000

0075 Sweeping (Sediment Removal) 4.000

3.500

208-00106  
 

337.507.500

157.50

40.000

HOUR

45.00000

0080 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

500.00000

0085 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

1,500.00000

0090 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

38.000

SY  

77.00000

0095 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

377.000

SF  

10.00000

0100 *18 Inch Reinforced Concrete Pipe (Complete In Place) 12.000

48.000

603-01185  
 

9,225.0060.000

7,380.00

208.000

LF  

153.75000

0105 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

24.000

603-01245  
 

4,014.0024.000

4,014.00

40.000

LF  

167.25000

0110 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

76.000

LF  

200.75000
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PCN: 22100-BID    ESTIMATE RUN 04/20/2020

PROJECT: STA0504-905                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

0.000

LF  

368.00000

0120 54 Inch Reinforced Concrete Pipe (Complete In Place) 1,402.000

1,042.000

603-01545  
 

1,015,482.002,444.000

432,951.00

2,458.000

LF  

415.50000

0125 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

70.000

LF  

64.00000

0130 Inlet Special (10 Foot) 0.000

0.000

604-19010  
 

0.000.000

0.00

1.000

EACH

8,800.00000

0135 Vane Grate Inlet (Double) (10 Foot) 0.000

0.000

604-26010  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0140 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0145 Manhole Slab Base (15 Foot) 3.000

3.000

604-30015  
 

42,000.006.000

21,000.00

9.000

EACH

7,000.00000

0150 Manhole Special 0.000

0.500

604-39000  
 

4,500.000.500

4,500.00

1.000

EACH

9,000.00000

0155 *Construction Surveying 0.570

0.000

625-00000  
 

15,618.000.570

0.00

1.000

L S 

27,400.00000

0160 *Mobilization 0.530

0.000

626-00000  
 

137,837.630.530

0.00

1.000

L S 

260,071.00000

0165 *Public Information Management (Tier IV) 77.000

28.000

626-01114  
 

8,400.00105.000

2,240.00

140.000

DAY 

80.00000
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PCN: 22100-BID    ESTIMATE RUN 04/20/2020

PROJECT: STA0504-905                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

300.000

HOUR

25.00000

0175 *Traffic Control Inspection 63.000

17.000

630-00007  
 

8,000.0080.000

1,700.00

89.000

DAY 

100.00000

0180 *Traffic Control Management 3.000

11.000

630-00012  
 

5,600.0014.000

4,400.00

30.000

DAY 

400.00000

0185 *Barricade (Type 3 M-A) (Temporary) 2.000

1.600

630-80335  
 

270.003.600

120.00

6.000

EACH

75.00000

0190 *Construction Traffic Sign (Panel Size A) 36.000

28.800

630-80341  
 

2,592.0064.800

1,152.00

90.000

EACH

40.00000

0195 *Construction Traffic Sign (Panel Size B) 9.000

9.900

630-80342  
 

945.0018.900

495.00

36.000

EACH

50.00000

0200 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

15.000

EACH

30.00000

0205 *Portable Message Sign Panel 3.000

3.300

630-80355  
 

15,750.006.300

8,250.00

7.000

EACH

2,500.00000

0210 *Drum Channelizing Device 29.000

50.200

630-80360  
 

6,336.0079.200

4,016.00

88.000

EACH

80.00000

0215 *Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

250.000

LF  

40.00000

0220 *Traffic Cone 2.500

24.500

630-80380  
 

135.0027.000

122.50

30.000

EACH

5.00000
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PCN: 22100-BID    ESTIMATE RUN 04/20/2020

PROJECT: STA0504-905                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0235 F/A On-The-Job Trainee 2,173.500

1,026.500

700-70023  
 

3,200.003,200.000

1,026.50

3,200.000

F A 

1.00000

0240 F/A Install Inlet 0.000

0.000

700-70034  
 

0.000.000

0.00

72,000.000

F A 

1.00000

0245 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,315,178.63505,104.001,763,789.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0255 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0260 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 24,000.000.0024,000.00CURRENT AMT0400 $ $ $

$ 1,339,178.63505,104.00$1,787,789.00$CURRENT AMTPROJECT TOTAL


